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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS staff meeting at 8:00am.

- Inspected the W2 Cap Beam Cable Tie Down HDPE protective cover/upper couplers from the ground
with binoculars today. I found that two additional upper dresser couplers had slipped completely off of their
supports. The two couplers that have slipped are along the W-Line on the west side of W2 as seen in the
attached photo.

The effect of the tie down cover bearing on the cable tie down strands is unknown at this time as a manlift
needs to be provided for inspection. Further it is not feasible to inspect if the inside tie down covers have
slipped, as access needs to be provided. ABF engineer Andre Markarian informed me the other day that
they are requesting CCO funds to fix this issue. I wrote to TY-Lin requesting to inform me when the
drawings for this fix have been completed in order to resolve this issue as soon as possible.

- Worked on the W2 punchlist per the request of John Lyons.

// E2 Cap Beam Shear Key Retrofit //

- ABF crews did not do much work related to the Shear Key retrofit work as most of the 10hr shift was
spent housekeeping and supposedly modifying saddle erection beams. As stated before at this point, ABF
crews are waiting for additional saddle segments to be shipped otherwise there is no need to work at the
E2 cap beam until then. See Brian Wolcott's diary for ABF labor/equipment and Pamela Gagnier's diary for
Concos labor/equipment.

Attachment
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Elevation difference between the W2 caisson cover slabs seen on the
E-Line looking south.

Two more cable tie down HDPE upper dressor couplers that have
failed along the W-Line.

Temporary bearing grout pad removed on the W-Line near B3 looking
east.

ABF crews installing the tower skirt.
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